



HDN Board Mentoring 2017-18 timetable (South Programme)



Aug – Sept 2017	Oct 2017	Nov – Dec 2017	Jan – Feb 2018	Mar – Apr 2018	May – Jul 2018	Aug – Sept 2018
Delivery Stage						
Final Board mentee applications confirmed Mentee welcome letter	One-to-one mentee telephone briefings-needs and priorities identified	Steering group 3 rd Nov 2017 Stoll Foundation Mentor & mentee matching 360 feedback initiated for experienced Board members	1st workshop 5 th Jan 2018 Peter Bedford 1st mentoring session with mentor Steering group meeting	2nd workshop 9 th March 2018 Viridian/Amicus Horizon 2nd mentoring session with mentor Steering group meeting	3rd workshop 18 th May 2018 Poplar Harca 3rd mentoring session with mentor 360 feedback initiated for newer Board members <i>Applications process commences for 2018-19 programme</i>	4th workshop Sept 2018 (TBA) Stoll Foundation 4th mentoring session with mentor 360 feedback 1:1s Completed before 4 th Workshop Celebration of Board mentee success & future development actions identified <i>Final evaluation</i>