



HDN Board Mentoring 2017-18 timetable (South Programme)



Aug – Sept 2017	Oct 2017	Nov – Dec 2017	Jan – Feb 2018	Mar – Apr 2018	May – Jul 2018	Aug – Sept 2018
Delivery Stage						
<p>Final Board mentee applications confirmed</p> <p>Mentee welcome letter</p>	<p>One-to-one mentee telephone briefings-needs and priorities identified</p>	<p>Steering group 3rd Nov 2017 Stoll Foundation</p> <p>Mentor & mentee matching</p> <p>360 feedback initiated for experienced Board members</p>	<p>1st workshop 5th Jan 2018 Peter Bedford</p> <p>1st mentoring session with mentor</p> <p>Steering group meeting</p>	<p>2nd workshop 9th March 2018 Viridian/Amicus Horizon</p> <p>2nd mentoring session with mentor</p> <p>Steering group meeting</p>	<p>3rd workshop 18th May 2018 Poplar Harca</p> <p>3rd mentoring session with mentor</p> <p>360 feedback initiated for newer Board members</p> <p><i>Applications process commences for 2018-19 programme</i></p>	<p>4th workshop Sept 2018 (TBA) Stoll Foundation</p> <p>4th mentoring session with mentor</p> <p>360 feedback 1:1s Completed before 4th Workshop</p> <p>Celebration of Board mentee success & future development actions identified</p> <p><i>Final evaluation</i></p>

